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LOS ANGELES
CLAREMONT
PROJECT-2 126411 01FEB99* 01FEB00

PROJECT-7 126241 01JUN99* 05JUN00

PROJECT5-1 126481 28OCT99* 02AUG00

PROJECT5-2 126491 01FEB00* 03JUN02

PROJECT5-3 1264A1 01FEB00* 03JUN02

LA VERNE
PROJECT-1 126231 20APR98A 15MAR99

PROJECT-3 172111 01FEB99* 01NOV99

PROJECT-4 172121 01MAR99* 02OCT00

PROJECT-6 1721U1 01AUG00* 03JUN02

SAN BERNARDINO
SEGMENT 1
D8-1 443021 22FEB99* 24FEB00

D8-2 443021 22FEB99* 24FEB00

D8-32 443011 26JUN00* 21JUN02

SEGMENT 2
D8-3 443121 03NOV97A 07APR99

D8-4 443121 03NOV97A 07APR99

D8-5 26APR99* 25JAN00

D8-6 443151 24JAN00* 21JUL00

D8-26 443111 26JUN00* 22MAY02

SEGMENT 3
D8-7 443281 09JUL98A 19AUG99

D8-8 443221 25JAN99* 26OCT99

D8-9 443221 25JAN99* 26OCT99

D8-11 443231 22FEB99* 28JAN00

D8-12 443231 22FEB99* 28JAN00

D8-14 443241 20SEP99* 19JUN00

D8-15 443241 20SEP99* 19JUN00

D8-10 443251 22NOV99* 19MAY00

D8-16 443271 03APR00* 02OCT00

D8-13 443261 01JUN00* 30MAY02

D8-29 443211 19JUN00* 14JUN02

SEGMENT 4
D8-17 443321 22FEB99* 22FEB00

D8-18 443321 22FEB99* 22FEB00

D8-19 443361 22MAR99* 19AUG99

D8-20 443351 26APR99* 26OCT99

D8-30 443311 26JUN00* 21JUN02

SEGMENT 5
D8-22 44321 13JUL98A 12JUL99

D8-21 443431 05APR99* 05JAN00

D8-23 443451 26APR99* 21OCT99

D8-33 443411 21JUN99* 20JUN01

SEGMENT 6
D8-43 204301 27MAR98A 12JUN00

SEGMENT 7
D8-53 443601 21JUN99* 20JUN01
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Claremont Overcrossings

San Dimas Soundwalls

Soundwall Const. (Claremont), North side only

Claremont Road work

Monte Vista Interchange

Foothill I/C

Marshall & Emerald Flumes

La Verne Overcrossings

La Verne Roadway

Benson Ave Bridge Const.

Mountain Ave Bridge Const.

Mainline Freeway 0.0/2.4

San Antonio Ave Bridge Const.

Euclid Ave Bridge Const.

20th St. Storm Drain Const.

Soundwalls Const.

Mainline Freeway 2.4/6.3

Sapphire St. Bridge Const.

Hellman Ave Bridge Const.

Hermosa Ave Bridge Const.

Carnelian St. Bridge Const.

Archibald Ave Bridge Const.

Beryl St. Bridge Const.

Amethyst St. Bridge Const.

Soundwalls Const.

Alta Loma Channel Bridge Const.

Cucamonga Creek Bridge Const.

Mainline Freeway 6.3/10.3

Haven Ave Bridge Const

Milliken Ave Bridge Const

Deer Creek Channel Bridge Const

Soundwalls Const

Mainline Freeway 10.3/13.4

Etiwanda Ave Bridge Const

Highland Ave/Day Crk Bl. Bridge Const

Soundwalls Const

Mainline Freeway 13.4/16.1

I-15/30 Interchange

Mainline Freeway 21.1/24.1

PRELIMINARY SCHEDULE
SUBJECT

TO CHANGE

Project Start 13JAN98

Project Finish 21JUN02

Data Date 01DEC98

Run Date 10DEC98
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